Monthly Oversight Report 6
ACS NPL Site
Griffith, Indiana
June 2, 2001 - June 29, 2001
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BLACK & VEATCH

101 N. Wacker Drive Black & Veatch Special Projects Corp.
Suite 1100
Chicago, Hlinois 60606-7302

Tel: (312) 346-3775
Fax: (312) 3464781

USEPA/RAC VII BVSPC Project 46526
American Chemical Services RAO (057-ROBF-05J7L1) BVSPC File C.3
July 16, 2001

Mr. Kevin Adler

U.S. Environmental Protection Agency
77 W. Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Subject: Monthly Oversight Summary Report
No. 6 for June 2001

Dear Mr. Adler:

Enclosed is the Monthly Oversight Summary Report No. 6 for June 2001 for the
American Chemical Services Superfund Site in Griffith, Indiana.

If you have any questions, please call (312-683-7856) or email (campbelllm@bv.com).

Sincerely,

BLACK & VEATCH Special Projects Corp.

Larry :://; Campbell, P.E.
Site Manager

Enclosure
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Monthly Oversight Summary Report No. 6
ACS Superfund Site WA30, 46526.238

Reporting Period: Month of June (June 2 - June 29, 2001)
BVSPC O/S Dates: June 6, 7, 14, 18, 21, and 26, 2001

Personnel Summary Affiliation No. of Responsibility
Personnel
Montgomery Watson Harza, 8 Respondent’s General Contractor
Warrenville, IL
Black & Veatch Special 3 USEPA Oversight Contractor
Projects Corp. (BVSPC)
Mid American Drilling 1 Potential ISVE Drilling Contractor
Austgen Electrical 1 Electrical Contractor
Area Survey 2 Surveyor
Great Lakes Environmental 1 Material Testing Services
IT Corporation 1 Potential ISVE Drilling Contractor
Boart Longyear 1 Potential ISVE Drilling Contractor
Rock & Soil Drilling 1 Potential ISVE Drilling Contractor
Terra Engineering & 1 Potential ISVE Drilling Contractor
Construction
USEPA 1
IDEM 2
Top Flight Environmental 1 Potential ISVE Drilling Contractor
Drilling
Koester Environmental 2 Buried Drum Removal Contractor
Services
Midwest Environmental, Inc. 2 IDW Drum Management/ Detention Pond

Contractor
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Construction Activities

Major Activities:

. Samples were collected from drums removed during water line installation for
HAZCAT analysis (Montgomery Watson Harza with Koester Environmental
Services).

. A clay cover was placed over regraded PCB and SVOC spoils piles, IDW waste,
and K-P building debris in the OSCA (Midwest Environmental Inc.)

. Topographic survey has been done in OSCA to determine where additional clay is
needed (Area Survey). '

. Groundwater sampling (major round) took place on the week of June 18, 2001.

. Discharge for GWTP has been rerouted to decrease water in wetlands in
preparation for PCB contaminated soil removal.

. ISVE well installation pre-bid meeting and site tour with Montgomery Watson Harza

and potential well drilling contractors.

Activities Performed:

While drum removal activities were completed at the end of May, some minor issues relating to the drum
removal work were dealt with this month. Koester Environmental Services returned to the site to obtain
samples from several drums for HAZCAT analysis. These drums were overlooked during the original
sampling as they were excavated during an earlier water line installation, prior to the recent removal action.
The roll off boxes have been relocated within the site to allow for ACS truck traffic. Montgomery Watson
Harza, along with help from the ACS staff on weekends, monitors the roll off boxes and drums twice daily.
Disposal options for drums and roll off box contents are still being investigated. Consideration is currently
being given to recycling (blending of liquids), and incineration.

Clay cover has been placed over the PCB and SVOC spoils piles, IDW waste, and K-P building debris in the
OSCA. A topographic survey is being prepared to determine areas where additional clay is needed. Nuclear
density testing has been performed on existing clay cover to determine whether it is suitable material for the
interim cap. RFBs for the interim cap work and the ISVE well drilling in the OSCA were prepared and sent
to potential bidders. On June 26, 2001 a pre-bid meeting and site tour for ISVE well installation took place.

The discharge for the GWTP has been rerouted to reduce water in the wetlands for upcoming PCB soil
removal. The piping utilized for this has been used previously onsite for dewatering drum removal excavation
area. Piping has been pressure washed. Montgomery Watson Harza stated that a sample was taken from
the effluent pipe on June 26, 2001.

The ORC wells in the south pilot study were sampled during the week of June 25, 2001.

Attached are BVSPC’s weekly reports, correspondence, log book notes, and photographs of the daily
activities. BVSPC’s crew conducted oversight of the major field activities during June 6, 7, 14, 18,21, and
26,2001.
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Topics of Concern:

. Montgomery Watson Harza was unable to obtain a groundwater elevation at monitoring
well MW-18 due to debris in the well. MW-18 is part of the long term monitoring
program.

. Installation of the abandonment casing around ATMW-4D is suspect as to its effectiveness

because the outer casing was driven in with the kelly bar and the auger chuck. Driving the
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on
the outside of the casing for proper grouting.

Concern Resolution:

. None to report this month.

Upcoming Activities:
. Cap installation and final grading of detention pond in offsite area. (Montgomery Watson
Harza does not believe it necessary to use 40 hour trained contractors for this work. They
believe the work will not be intrusive.)

. Pilot study for drilling method in offsite area.
. PCB soil removal in wetlands tentatively scheduled for July.
. Once water table is lowered, Contract Dewatering will return to install clean out in
extraction trench 20.
. Piezometers damaged during the grading that occurred in the OSCA will be replaced.
Signatures: Margaret Mulkerrin Date: July 16, 2001

T:\projects\acs-raos\osr\200 [\Mo06.wpd
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Weekly' Oversight Summary Report No. 14
ACS Superfund Site WA30, 46526.238

Reporting Period: Week of June 4, 2001
BVSPC O/S Dates: June 6, 2001 and June 7, 2001 (Ms. Mulkerrin)

Personnel Summary Affiliation No. of Responsibility
Personnel
Montgomery Watson Harza, 2 Respondent’s General Contractor

Warrenville, IL

Black & Veatch Special 1 USEPA Oversight Contractor
Projects Corp. (BVSPC)
Koester Environmental 2 Drum Removal Contractor
Services
Midwest Environmental Inc. 2 OSCA Contrator
Austgen Electrical 1 - Electrical Contractor

Construction Activities

Major Activities:

Samples were collected from drums removed during water line installation for HAZCAT
analysis (Montgomery Watson Harza with Koester Environmental Services).

A 4" clay cover was placed over regraded PCB spoils pile in the south offsite area
(Midwest Environmental, Inc.).

Roll off boxes have been relocated within the onsite area to allow for ACS truck traffic.
Caution tape surrounds the area where they are staged. Montgomery Watson Harza will
monitor the roll off boxes and drums twice daily.

Weekly construction coordination meeting .

Topics of Concern:

Montgomery Watson Harza was unable to obtain a groundwater elevation at monitoring
well MW-18 due to debris in the well. MW-18 is part of the long term monitoring
program. ‘
Installation of the abandonment casing around ATMW-4D is suspect as to its effectiveness
because the outer casing was driven in with the kelly bar and the auger chuck. Driving the
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on
the outside of the casing for proper grouting.

Upcoming Activities:
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. Final grading of detention pond in offsite area.

. Cap installation in offsite area.
. Pilot study for drilling method in offsite area.
. PCB soil removal in wetlands tentatively scheduled for July.
. Once water table is lowered, Contract Dewatering will return to install clean out in
extraction trench 20.
. Groundwater sampling event to occur the week of June 18"
Signature: Margaret Mulkerrin Date: _July 9, 2001
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WEEKLY CONSTRUCTION MEETING MINUTES
FOR JUNE 7, 2001 MEETING
AMERICAL CHEMICAL SERVICES NPL SITE

MEETING DATE: June 7, 2001
MEETING TIME: 10:00 AM {
MEETING LOCATION: ACS Site - Si}c Trailer
ATTENDEES: ]
I
Todd Lewys -
Margaret Mulkemn Black & V

Tom Tinics - MW f
Lee Orosz - MW
I

Peter Vagt - Mom«omcry WdtsoL(MM

tch

TOPICS

Health and Safety i
|

Off-Site Temporary Cover: Air zpomxonng will continue until 2)) Off-Site spoils piles are
covered with clay. ]

Drum Removal Update ‘

Demaobilization of Koester Envirl nmental Services (KES): KES demobilized on Friday,
~ Jupe 1, 2001. They re-mobilized on June 6, 2001 to collect samples and perform Hazcat
analyses on the drams removed ip 1997 during the installation of the water line to the

groundwater treatment plant (GWTP). The KES trailer will remain on site for a few
more weeks,

!
Disposal plans: The overpacked drums and roll-off bins will be sent off site for disposal
as soon as disposal plans are finalized. Tom Tinics of MW currently conducts two daily
inspections of the overpacked drpms and roll-off bins and records his observations. To
date, no problems have been noted.

|

Off-Site Temporary Cover ;

|

lay and continued grading of the site was delayed about a
Grading began on June 7, 2001 and clay placerent

Current efforts: The arrival of ¢
week due to inclemnent weather.
began on June 8, 2001.

One 10 two week look ahead Schlzdule for Off-Site Temporary Cover: Area Survey will
be surveying the Off-Site Area during the week of Jupe 11, 2001 in order to document
the cmsung clay thickness. Then additional clay will be laid as needed to cornplete the
interim cover. !

ACS NPEL Site

|
Construcdon Meetipy: Minures J 7 2001 Meedn
June 12, 2001 [m Page 1 e
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Excavation of PCB-impacted Soil in Wedands

The excavation of PCB-impacted|soil in the wetland area is scheduled for July 2001.
Prior to the excavation work, the wetland area will be partially dewatered through
increased use of the Perimeter Grpundwater Collection System (PGCS). Also, effluent
from the GWTP will be dssch.u"qd south of the railroad tracks instcad of into the

wertlands. :
}

In Situ Vapor Extraction System (ISVE) }- Off-Site Area

A planning meeting is scheduled ;t‘or June 12, 2001 at the site with the catalytic oxidizer
unit vendor. Montgomery Watsgn plans to solicit quotes from both auger and bucket rigs
for installing the ISVE wells in the Off-Site Area. Work will begin in the Kapica Pazmey
area with an auger rig and will transition to a bucker rig if nceded. The installation of the
ISVE wells is dependent upon th¢ completion of the interim cap.

i

Summary of Past Two Weeks ‘l

Summary of GWTP operasion: Pumping from the firepend has been discontinued with
the completion of the drum excayation. Currently, extraction wells EW-10, EW-11, and

EW-20, and the PGCS are being lpumped into the GWTP.

Lookine Ahead to Next Two Weeks

l
The construction of Off-Site Ten{xporary Cover wil} continue.

|
The Long-Term Groundwater Mpnitoring June 2001 sampling round is scheduled for
week of June 18. It will include a full round of water levels and collection of indication
parameters from all Monitoring Network wells. Also, we will conduct the third round of

sampling of the ORC” South Arr: Pilot Study wells.

Conrract Dewatering Systems (CDS) will return in June to complete the installation of
the Barrier Wall Exrraction S ystTm by finishing the cleanout for EW-20.

Next Weekly Construction Mecting

e Thursday, June 14, 2001 |
|

TMK/PIV/TALY
12090601 ACS\0202 MW 4 PM\6010202a035.doc
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Weekly Oversight Summary Report No. 15
ACS Superfund Site WA30, 46526.238

Reporting Period: Week of June 11, 2001
BVSPC O/S Dates: June 14, 2001 (Ms. Mulkerrin)

Personnel Summary Affiliation No. of Responsibility
Personnel
Montgomery Watson Harza, 3 Respondent’s General Contractor
Warrenville, IL
Black & Veatch Special 1 USEPA Oversight Contractor
Projects Corp. (BVSPC)
Area Survey 2 Surveyor
Midwest Environmental Inc. 2 OSCA Contractor
Austgen Electrical 1 Electrical Contractor
Construction Activities
Major Activities:
. A clay cover was placed over regraded PCB and SVOC spoils piles, IDW
waste, and K-P building debris in the south offsite area (Midwest Environmental,
Inc.).
. Topographic survey has been done in OSCA to determine where additional clay
is needed (Area Survey).
. RFB for interim cap has been sent out this week (Montgomery Watson Harza).
. MWH compacted the newly laid clay covering the OSCA with a smooth drum
roller. He stated this clay cover will not be included as part of credited the interim
cap.
. Weekly construction coordination meeting .
Topics of Concern:

. Montgomery Watson Harza was unable to obtain a groundwater elevation at monitoring
well MW-18 due to debris in the well. MW-18 is part of the long term monitoring
program.

. Installation of the abandonment casing around ATMW-4D is suspect as to its effectiveness

because the outer casing was driven in with the kelly bar and the auger chuck. Driving the
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on
the outside of the casing for proper grouting.
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Upcoming Activities:

-Signature:

Final grading of detention pond in offsite area.
Cap installation in offsite area.
Pilot study for ISVE well drilling method in offsite area.
PCB soil removal in wetlands tentatively scheduled for July.
Once water table is lowered, Contract Dewatering will return to install clean out in
extraction trench 20.
Groundwater sampling event to occur the week of June 18™.
Piezometers damaged during the grading that occured in the OSCA will be replaced.

Margaret Mulkerrin Date: _July 9. 2001

Page 2 t:\projecis\acs-raos\osr\ 2001061 1 wpd
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WEEKLY CONSTRUCTION MEETING MINUTES
FOR JUNE 14, 2001 MEETING
AMERICAL CHI?MICAL SERVICES NPL SITE

MEETING DATE: June 14, 2001
MEETING TIME: 10:00 AM

MEETING LOCATION: ACS Site - Site Trailer
ATTENDEES:

Margaret Mulkerrin — Black & Veatch
Tom Tinics — Montgomery Watgon

Robert Adams — Montgomery Watson
Margaret Mulkerrin — Black & Veatch

TOPICS

Off-Site Temporary Cover

Currens efforrs: Montgomery Watson is currently compacting the existing clay and the
cover material recently placed to{cover regraded spoils piles. The southern portion of the
Off-Site Area has been surveyedto establish base grades for the Temporary Cover, and
the northern portion will be surveyed upon completion of the compacting activities.
Temporary Cover activities to dqte have not damaged the piezometers in the Off-Site
Arca. However, if piezometers dre damaged during complenion of the Temporary Cover
activities, the damaged piezometers will be replaced.

One 1o rwo week look ahead schedule for Off-Site Temporary Cover: A geotechnical
testing laboratory will be brough on site to test the exisung clay in the Off-Site Area for
switability to be used for the Temporary Cover. The geotechnical tesung will be
conducted in June 15 and 18, 2001. Potential subcontractors for placing the clay for the
additional cover material for the Off-Site Temporary Cover will be evaluared upon
completion of the geotechnical tgsting of the existing material. The survey and clay

placement will begin upon selection of the subcontractor.

Excavation of PCB-impacted Soil in Wetlands

The excavation of PCB-impacted soil in the wetland area is scheduled for the end July
2001. The effluent of the GWTR will be re-directed to discharge to the south of the
railroad tracks to assist in loweripg the water level in the wetlands. The efflucar will be
re-directed starung the week of 18 June 200].

apor Extraction System (ISVE) - Off-Site Area

A meeting was conducted on Ju.dc 12, 2001 at the site with the thermal oxidizer unit
vendor 1o discuss final technical gnd contractual details for the unit. Montgomery
Watson 1s currently developing {\chucst for Bid (RFB) package for potential

Consiructjon Meeting Minutes hine 14 2001 Meeting, ACS NPI Site
June 19. 2001 { Puge 1
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subcontractors for installing the ]SVE wells. The RFB will be submitted to potential
bidders on June 15, 2001.

Summary of Past Two Weeks

Summary of GWTP operation: Qurrently, extraction wells EW-10, EW-11, and EW-20,
the Fire Pond, and the PGCS are|being pumped into the GWTP.

Looking Ahead to Next Two Weeks

‘The construction of Off-Site TcuLporary Cover will continue.

|
The Long-Term Groundwater Mbnitoring June 2001 sampling round is scheduled for
week of June 18. It will include g full round of warter levels and collection of mdicator
parameters trom all moaitoring rietwork wells. The third round of saropling of the ORC®
South Area Pilot Study wells wilj also be conducted after the regular monitoring is
completed.

Contract Dewatering Systems (CDS) will return in June to complete the installation ot
the Barrier Wall Extraction System by finishing the cleanout for EW-20.

Next Weekly Construction Meeting
s Thursday, June 21, 2001

RAAPIVIRAA
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Weekly Oversight Summary Report No. 16
ACS Superfund Site WA30, 46526.238

Reporting Period: Week of June 18, 2001
BVSPC O/S Dates: June 18, 2001 and June 21, 2001 (Ms. Mulkerrin)

Personnel Summary Affiliation No. of Responsibility
Personnel
Montgomery Watson Harza 8 Respondent’s General Contractor

Warrenville, IL

Black & Veatch Special 2 USEPA Oversight Contractor
Projects Corp. (BVSPC)
Great Lakes Environmental 1 Material Testing Services
Area Survey 2 Surveyor
Austgen Electrical 1 Electrical Contractor

Construction Activities

Major Activities:

Groundwater sampling (major round) took place all week (Montgomery Watson Harza).
Topographic survey has been done in OSCA to determine where additional clay is needed
(Area Survey).

Nuclear density testing is being done on clay in OSCA. These results will determine if the
clay is considered suitable, allowing it to be included as part of the clay cap thickness
(Great Lakes and Montgomery Watson Harza).

The RFB for ISVE drilling has been sent out as of Monday.

Discharge for GWTP has been rerouted to reduce water in wetlands. The piping utilized
for this has been previously used onsite for dewatering drum removal excavation area.
Piping has been pressure washed. Montgomery Watson Harza does not plan on taking
a sample at the new discharge, unless directed otherwise by the USEPA.

Weekly construction coordination meeting .

Topics of Concern:

Montgomery Watson Harza was unable to obtain a groundwater elevation at monitoring
well MW-18 due to debris in the well. MW-18 is part of the long term monitoring
program.

Installation of the abandonment casing around ATMW-4D is suspect as to its effectiveness
because the outer casing was driven in with the kelly bar and the auger chuck. Driving the
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on
the outside of the casing for proper grouting.

Page 1



Upcoming Activities:
. Cap installation and final grading of detention pond in offsite area. (Montgomery Watson
Harza does not believe it necessary to use 40 hour trained contractors for this work. They
believe the work will not be intrusive.)

. Pilot study for drilling method in offsite area.

. PCB soil removal in wetlands tentatively scheduled for July.

. Once water table is lowered, Contract Dewatering will return to install clean out in
extraction trench 20.

. Piezometers damaged during the grading of the OSCA will be replaced.

. Sampling of ORC wells in south pilot study to occur the week of June 25, 2001.

. Walk through for potential ISVE well drilling contractors scheduled to occur on June 26,
2001. '

Signature: Margaret Mulkerrin Date: _July 9, 2001

Page 2 t:\projecis\acs-raos\osr\2001\06 1 8.wpd
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10:44am From=MONTGOMERY WATSON

WEEKLY CONSTRUCTION MEETING MINUTES
FOR JUNE 21, 2001 MEETING
AMERICAL CHEMICAL SERVICES NPL SITE

MEETING DATE: June 21, 2001
MEETING TTME: 10:00 AM
MEETING LOCATION: ACS Site ~ Site Trailer i
ATTENDEES:
Tom Tinics - MWH
Chris Daly ~ MWH
Robert Adams - MWH
Travis Klingforth - MWH
Stela Williams - MWH
Margaret Mulkerrin — Black & Veaatch
TOPICS

Health & Safety

Tom Tinics stated that there were|no health and safety incidences during the past week.

Off-Site Temporary Cover

Current efforts: Rough grading is
complete tinal grading including,

complete. MWH is currently developing an RFB to
cutting the swales and for procurement and placerent of

the cover material. The sedimentation pond Is working aud retaining sediment from stonm

water run-off.

One 10 1wo week look ahead sched
equipment will be brought on site
geotechnical laboratory will perf
specified by MWH. The geotec

tule for Off-Site Temporary Cover: Geotechnical testing
to test the material placed over the spoils piles. The

m testing in accordance with the ASTM standards

ical testing will be conducted on June 26, 2001. Final

grading aad cover material placement will begin upon selection of a borrow source and
eurth-moving subcontractor. Thi§ work is anticipated to begin in mid-July. MWH is
planning to develop a table/figure|that identifies the piezometers that are intact, damaged,
and lost.

Excavation of PCB-impacted Soil in Wetlands

The excavation of PCB-impacted|soil in the wetland area is scheduled for the end of July
2001. The eftluent piping of the GWTP was been redirected to south of the railroad tracks.
MWH plans 1o begin discharge ta this location at noon on June 22, 2001. Rgbert Adams
requested that Black & Vearch natify MWH prior to this time of any sampling requests that
the U.S. EPA has for the eftluent of the redirected outfall. It was noted that conditions
have not become dry, as is commepn in July. We will be watching the weather and
proposing short-term postponement of the sediment removal if the conditions stay wet into
the beginning or July. :

Construction Meeting Mingfes Juhe 21, 2001 Mecting . __ACS NPL Sife
June 26, 2001 Page 1 i
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| ;

In Situ Vapor Extraction System (IS VE) — Off-Site Area

|
The thermal oxidizer has been ordered and is anucipated to be on site at the end of August
or early September. There is a sitg walk on June 26, 2001 for bidders who are bidding to

1astall the ISVE wells.

Groundwater Monitoring

At the end of June 20, 2001 aﬂ of the water levels have been collected and 22 wells have
been sampled. The remaining 22 wells will be sampled the remainder of the week of June
18, 2001. Sampling of the ORC \1ve1]s will be conducted on June 26, 2001. .

]
Summary of Past Twa Weeks 4

|
Summary of GWTP operation: Cyrrently, extraction wells EW-10, EW-11, and EW-20, the
Fire Pond, and the PGCS are beiqg pumped into the GWTP. EW-17 and EW-18 will be
brought on line in the next few weeks. l

Drurn Removal: The ACS facility has begun to conduct the weckend inspectibns of the
drums and roll-off boxes from th¢ drum removal. ACS will use their normal inspection
forms for documentation and scn? a copy of MWH.

Looking Ahead to Next Twao Weaeks

The constructon of Off-Site Temporary Cover will conrinue.
Sampling of the ORC wells will be conducted on June 26, 2001.

A pre-bid meeting will be conducted on the site on June 26 at 10:00 AM forjinstallation of
the ISVE wells. 5

Contract Dewatering Systems (CDS) will return in Juae to complete the installation of the
Barrier Wall Extraction System qy tinishing the cleanout for EW-20. :

| .
Kevin Adler, Sean Grady, Larry Campbell, Todd Lewis and Peter Vagt met on site during
the ISVE Well Construction Site|walk on Tuesday, June 26, 2001. After that discussion, it
was agreed that the standing 'I'h\.11|rsday On-Site Construction meeting will be cancelled for
this week (June 28).

It was also noted thar the following Thursday falls on July 5", following the'national
holiday, and suggested that it might be reasonable to cancel that On-Site Construction
meeung it there is a low level ofactiviry during the first week in July. MWH will call each
participant in the weekly construction meeungs on July 2 or 3 to either schedule or
postpone the standing meeting for July 5™.

Next Weekly Construction Meeting

e To be determined

RAAPIV/IRAA
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Weekly Oversight Summary Report No. 17
ACS Superfund Site WA30, 46526.238

Reporting Period: Week of June 25, 2001
BVSPC O/S Dates: June 26, 2001 (Mr. Campbell)

Personnel Summary Affiliation No. of Responsibility
Personnel
Montgomery Watson Harza, 6 Respondent’s General Contractor
Warrenville, 1L
Black & Veatch Special 1 USEPA Oversight Contractor
Projects Corp. (BVSPC)
IT Corporation 1 Potential ISVE Well Bidder
Top Flight Drilling 1 Potential ISVE Well Bidder
Boart Longyear 1 Potential ISVE Well Bidder
Mid-America Drilling 1 Potential ISVE Well Bidder
Rock & Soil Drilling 2 Potential ISVE Well Bidder
USEPA 1
IDEM 2
Terra Engineering & 1 Potential ISVE Well Bidder
Construction
Construction Activities
Major Activities:
. ISVE well installation pre-bid meeting and site tour with Montgomery Watson Harza and
potential well drilling contractors.
. Integrity of clay in OSCA has been evaluated (Great Lakes).
. Rerouted discharge for GWTP was to be sampled at outlet pipe.
. Weekly construction coordination meeting was not held due to lack of activities.

Activities Performed:

ISVE well installation pre-bid meeting took place on site on June 26,2001. The meeting was conducted
by Richard Mueller ot MWCI. Mueller described the scope of work and reviewed the bid package sent
‘to prospective bidders. Emphasis was placed on health and safety issues and training and medical

Page 1



monitoring of personnel. A walking tour of the site was then conducted, pointing out proposed ISVE well
locations.

Todd Lewis of MWCl discussed drum disposal options with Sean Grady (IDEM), Kevin Adler (USEPA),
and Larry Campbell (BVSPC). Consideration is currently being given to recycling (blending) of liquids,
and incineration.

Pete Vagt stated that the discharge from the GWTP has been rerouted to minimize water in the wetlands,
due to the upcoming PCB removal activities. A sample ofthe effluent will be taken from the rerouted

effluent pipe (portions of which had been previously used to transport contaminated liquids).

Topics of Concern:

. Montgomery Watson Harza was unable to obtain a groundwater elevation at monitoring
well MW-18 due to debris in the well. MW-18 is part of the long term monitoring
program.

. Installation of the abandonment casing around ATMW-4D is suspect as to its effectiveness

because the outer casing was driven in with the kelly bar and the auger chuck. Driving the
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on
the outside of the casing for proper grouting.

Upcoming Activities:
. Cap installation and final grading of detention pond in offsite area. (Montgomery Watson
Harza does not believe it necessary to use 40 hour trained contractors for this work. They
believe the work will not be intrusive.)

. Pilot study for drilling method in offsite area.
. PCB soil removal in wetlands tentatively scheduled for July.
. Once water table is lowered, Contract Dewatering will return to install clean out in
extraction trench 20.
. Piezometers damaged during the grading that occurred in the OSCA will be replaced.
. Sampling of ORC wells in south pilot study to occur this week.
Signature: Margaret Mulkerrin Date: _July 13, 2001
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OFCA SOIL VAPOR EXTRACTION (SVE) WELL INSTALLATION
AT

AMERICAN CHEMICAL SERVICES (ACS) NPL SITE

PREBID MEETING AGENDA
Date: June 26, 2001
Time: 10:00 am

Location:  ACS Site - MWCI Site Trailer

1) Site Introduction

2) General Overview of Site Operation
- Origin of vapor stream to be collected by wells
- Well interface with other parts of SVE system

3) Site Location of Wells
- 2 Areas: Otf-Site Containment Area & Kapica-Pazmey Area
- Mobilization and access to the site Lo waky ov [rew-
Staging and handling of materials Pead b drean omsik.
- PPE and safety requirements. — Zev/ 8 | Hohn §h, Medic/ lerbs omsite

4) Review Installation of Wells
- Potential problems drilling through buried drums — drit 2 16 deles waber bl
- Follow schedules on drawing for proper depth
- Bore hole diameter: minimum size /" _
- Be sure to maintain integrity of existing clay layer =~ MwH ~ Meagy speils
- Mo~k o W c‘g._r_.

5) Materials of Construction
- Proper backfiil material, Bentonite layers

. . . {
- Well material, screen size, proper cap on both ends - Vws schmitk/s { mabevinls

. L obobreCoger ?
6) Necessar)'/ documentation How '-;o”i{:: ‘t‘lvk:,, *:; Somed 64 hon met Op
- Bid documents N R
- Preconstruction Documentation
- Well Installation Log Sheets and daily reports.
- Construction Documentation Report

Ler AN

7) Site Walk

8) Final discussion, questions
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Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 11 Photo #1

Date: 06-13-01 Time: 09:45

Photographer: Margaret E. Mulkerrin

Description: Photo facing west in OSCA. Tom Tinics
using roller to compact clay.



BLACK & VEATCH

101 N. Wacker Drive Black & Veatch Special Projects Corp.

Suite 1100
Chicago, lllinois 60606-7302

Tel: (312) 346-3775
Fax: (312) 3464781

USEPA/RAC VII BVSPC Project 46526
American Chemical Services RAO (057-ROBF-05]7) BVSPC File C.3
August 29, 2001

Mr. Kevin Adler

U.S. Environmental Protection Agency
77 W. Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Subject: Revised Text and Additional
Photographs for Monthly Oversight
Summary Report No. 6 for June 2001

Dear Mr. Adler:

Enclosed is revised text for the Monthly Oversight Summary Report No. 6 for June 2001
and revised text for the Weekly Oversight Summary Report No. 17 for the week of June

25,2001, for the American Chemical Services Superfund Site in Griftith, Indiana. These
reports have been revised to reflect BVSPC’s presence onsite on June 28 for the purpose

of observing sampling of the ORC monitoring wells in the south pilot test area.

Also enclosed is a copy of the June 28 field log and four additional photographs showing
damaged and repaired conveyance piping. 1 had taken these photographs on my personal

camera and had not gotten them developed when Report No. 6 was issued.

If you have any questions, please call (312-683-7856) or email (campbelllm@bv.com).

Sincerely,
BLACK & VEATCH Special Projects Corp.

mepbell, P.E.
Site Manager

Enclosure

t:\projectsiacs-raos\corresp\let-012.doc

building a world of ditferencen



Monthly Oversight Summary Report No. 6
ACS Superfund Site WA30, 46526.238

Reporting Period: Month of June (June 2 - June 29, 2001)
BVSPC O/S Dates: June 6, 7, 14, 18, 21, 26, and 28, 2001

Personnel Summary No. of Responsibility
Affiliation Personnel
Montgomery Watson Harza, 8 Respondent’s General Contractor
Warrenville, IL
Black & Veatch Special 3 USEPA Oversight Contractor
Projects Corp. (BVSPC)
Mid American Drilling I Potential ISVE Drilling Contractor
Austgen Electrical I Electrical Contractor
Area Survey 2 Surveyor
Great Lakes Environmental 1 Material Testing Services
IT Corporation 1 Potential ISVE Drilling Contractor
Boart Longyear 1 Potential ISVE Drilling Contractor
Rock & Soil Drilling 1 Potential ISVE Drilling Contractor
Terra Engineering & 1 Potential ISVE Drilling Contractor
Construction
USEPA I
IDEM 2
Top Flight Environmental 1 Potential ISVE Drilling Contractor
Drilling
Koester Environmental 2 " Buried Drum Removal Contractor
Services
Midwest Environmental, Inc. 2 IDW Drum Management/ Detention Pond

Contractor

Revised 8/24/01

Page 1




Construction Activities

Major Activities:

. Samples were collected from drums removed during water line installation for
HAZCAT analysis (Montgomery Watson Harza with Koester Environmental
Services).

. A clay cover was placed over regraded PCB and SVOC spoils piles, IDW
waste, and K-P building debris in the OFCA (Midwest Environmental Inc.)

. Topographic survey has been done in OFCA to determine where additional clay
is needed (Area Survey).

. Groundwater sampling (major round) took place on the week of June 18, 2001.

. Discharge for GWTP has been rerouted to decrease water in wetlands in
preparation for PCB contaminated soil removal.

. ISVE well installation pre-bid meeting and site tour with Montgomery Watson
Harza and potential well drilling contractors.

. ORC monitoring well sampling in south pilot study area (Montgomery Watson
Harza).

Activities Performed:

While drum removal activities were completed at the end of May, some minor issues relating to the
drum removal work were dealt with this month. Koester Environmental Services returned to the site
to obtain samples from several drums for HAZCAT analysis. These drums were overlooked during the
original sampling as they were excavated during an earlier water line installation, prior to the recent
“removal action. The roll off boxes have been relocated within the site to allow for ACS truck traffic.
Montgomery Watson Harza, along with help from the ACS staff on weekends, monitors the roll off
boxes and drums twice daily. Disposal options for drums and roll off box contents are still being
investigated. Consideration is currently being given to recycling (blending of liquids), and incineration.

Clay cover has been placed over the PCB and SVOC spoils piles, IDW waste, and K-P building debris
in the OFCA. A topographic survey is being prepared to determine areas where additional clay is
needed. Nuclear density testing has been performed on existing clay cover to determine whether it is
suitable material for the interim cap. RFBs for the interim cap work and the ISVE well drilling in the
OFCA were prepared and sent to potential bidders. On June 26,2001 a pre-bid meeting and site tour
for ISVE well installation took place.

The discharge for the GWTP has been rerouted to reduce water in the wetlands for upcoming PCB soil
removal. The piping utilized for this has been used previously onsite for dewatering drum removal
excavation area. Piping has been pressure washed. Montgomery Watson Harza stated that a sample

was taken from the effluent pipe on June 26, 2001.

The ORC monitoring wells in the south pilot study area were sampled on June 29, 2001.

Revised 8/24/01 Page 2



Weekly Oversight Summary Report No. 17
ACS Superfund Site WA30, 46526.238

Reporting Period: Week of June 25, 2001
BVSPC O/S Dates: June 26 and 28, 2001 (Mr. Campbell)

Personnel Summary No. of Responsibility
Affiliation Personnel
Montgomery Watson Harza, 6 Respondent’s General Contractor

Warrenville, IL

Black & Veatch Special 1 USEPA Oversight Contractor
Projects Corp. (BVSPC)
IT Corporation 1 Potential ISVE Well Bidder
Top Flight Drilling 1 Potential ISVE Well Bidder
Boart Longyear 1 Potential ISVE Well Bidder
Mid-America Drilling ] Potential ISVE Well Bidder
Rock & Soil Drilling 2 Potential ISVE Well Bidder
USEPA 1
IDEM 2
Terra Engineering & 1 Potential ISVE Well Bidder

Construction

Construction Activities

Major Activities:

. ISVE well installation pre-bid meeting and site tour with Montgomery Watson Harza
and potential well drilling contractors.

. Integrity of clay in OFCA has been evaluated (Great Lakes).

. Rerouted discharge for GWTP was to be sampled at outlet pipe.

. Weekly construction coordination meeting was not held due to lack of activities.

. ORC monitoring wells in south pilot study area were sampled (Montgomery Watson
Harza).

Activities Performed:

ISVE well installation pre-bid meeting took place on site on June 26, 2001. The meeting was
conducted by Richard Mueller of MWHCI. Mueller described the scope of work and reviewed the
bid package sent to prospective bidders. Emphasis was placed on health and safety issues and

Revised 8/24/01 Page 1



training and medical monitoring of personnel. A walking tour of the site was then conducted,
pointing out proposed ISVE well locations.

Todd Lewis of MWCI discussed drum disposal options with Sean Grady (IDEM), Kevin Adler
(USEPA), and Larry Campbell (BVSPC). Consideration is currently being given to recycling
(blending) of liquids, and incineration.

Peter Vagt stated that the discharge from the GWTP has been rerouted to minimize water in the
wetlands, due to the upcoming PCB removal activities. A sample of the effluent will be taken from
the rerouted effluent pipe (portions of which had been previously used to transport contaminated
liquids).

Montgomery Watson Harza attempted to sample the ORC monitoring wells in the south pilot study
area on June 28 but had difficulties with new sampling gear. Sampling was actually conducted on June

29. BVSPC was onsite on June 28, but not on June 29, so did not observe the sampling.

Topics of Concern:

. Montgomery Watson Harza was unable to obtain a groundwater elevation at monitoring
well MW-18 due to debris in the well. MW-18 is part of the long term monitoring
program.

. Installation of the abandonment casing around ATMW-4D is suspect as to its

effectiveness because the outer casing was driven in with the kelly bar and the auger
chuck. Driving the casing down does not allow the tremmie pipe to reach the bottom
of the annulus space on the outside of the casing for proper grouting.

Upcoming Activities:
. Cap installation and final grading of detention pond in offsite area. (Montgomery
Watson Harza does not believe it necessary to use 40 hour trained contractors for this
work. They believe the work will not be intrusive.)

. Pilot study for drilling method in offsite area.
. PCB soil removal in wetlands tentatively scheduled for July.
. Once water table in OFCA is lowered, Contract Dewatering will return to install clean
out in extraction trench 20.
. Piezometers damaged during the grading that occurred in the OFCA will be replaced.
Signature: Margaret Mulkerrin Date: _July 13,2001
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Attached are BVSPC’s weekly reports, correspondence, log book notes, and photographs of the daily
activities. BVSPC’s crew conducted oversight of the major field activities during June 6, 7, 14, 18,
21,26, and 28, 2001.

Topics of Concern:

Montgomery Watson Harza was unable to obtain a groundwater elevation at
monitoring well MW-18 due to debris in the well. MW-18 is part of the long term
monitoring program.

Installation of the abandonment casing around ATMW-4D is suspect as to its
effectiveness because the outer casing was driven in with the kelly bar and the auger
chuck. Driving the casing down does not allow the tremmie pipe to reach the bottom
of the annulus space on the outside of the casing for proper grouting.

Concern Resolution:

None to report this month.

Upcoming Activities:

Signatures:

Cap installation and final grading of detention pond in OFCA. (Montgomery Watson
Harza does not believe it necessary to use 40 hour trained contractors for this work.
They believe the work will not be intrusive.)

Pilot study for drilling method in offsite area.

PCB soil removal in wetlands tentatively scheduled for July.

Once water table is lowered, Contract Dewatering will return to install clean out in
extraction trench 20.

Piezometers damaged during the grading that occurred in the OFCA will be replaced.

Margaret Mulkerrin Date: July 16,2001

Revised 8/24/01

Revised: August 24, 2001
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Site: American Chemical Services, Inc.

Proj. #: 46526

Roll: 12A Photo #:6

Date: 06-28-01  Time: 13:30

Photographer: Larry Campbell ‘ .

Description: Photo facing west showing repaired
conveyance piping in vicinity of
EW20 trench.

Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 12A Photo #:7

Date: 06-28-01 Time: 13:33

Photographer: Larry Campbell

Description: Photo facing south showing damaged
conveyance piping in vicinity of
EW20 trench.
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Site: American Chemical Services, Inc.

Proj. #: 46526
Roll: 12A Photo #:8
Date: 06-28-01  Time: 13:35

Photographer: Larry Campbell .

Description: Photo facing south showing damaged
conveyance piping in vicinity of
EW?20 trench. Closeup of photo #7.
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Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 12A Photo #:9

Date: 06-28-01  Time: 13:37

Photographer: Larry Campbell

Description: Photo facing south showing
overview of damaged conveyance
piping in vicinity of EW20 trench.






